Program Review Timeline

IPC Approved	Proposed	Completed task	Time to
Spring 14	revision		accomplish
End of Jan	Middle of	Submit PR to Deans for	4-5 months
	Feb	review	
Middle of Feb	End of Feb	Incorporate dean's feedback	2 weeks for deans
		into final PR document and	and faculty to
		submit to VP	accomplish
Middle of Mar End of Mar		IPC & SSPC evaluate;	1 month for IPC and
		Resource requests	SSPC to accomplish
		distributed to PCs and	
		committees	
Middle of Apr	Middle of	PCs and committees	2 weeks for
Apr		recommend resources to	committees to
		add to budget	accomplish
End of Apr	End of Apr	Budget is finalized	2 weeks for PBC to
			accomplish

Changes to spring hiring timeline

PBC approved date May	Proposed	Process
2014	revision	
Feb. 18	Feb. 26	Position requests to Office of Instruction
Feb. 19	Feb. 27	Post positions requests online
Feb. 27	Mar. 6	Submit presentations
Mar. 3	Mar. 10	Joint meeting – presentations
Mar. 10	Mar. 17	Discussion of pro/con
Mar. 11	Mar. 18	PBC recommends to president
Mar. 12	Mar. 19	ASGC special meeting to prioritize
		positions